
CCD Status Flow
For changes >8% and/or > $50K
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NOTES:  
‐ At contract award, chief estimator receives email and has opportunity to update assigned Estimator, if desired
‐ When CCD reaches FINALIZE status, project support completes one final review. Once that workflow is approved, final status is “PROCESSED”.  Once CCP/CCD reaches 
PROCESSED status, it is available for inclusion in a Change Order
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WHO: PROJECT SUPPORT 
(scan signed packet and 

email contractor)

Routes to these roles while in status of DIR CONSTR FA ROUTE. Once signed by DIR 
CONSTRUCTION, Status Changes to FA DOC and workflow is sent to Constr PM

Routes to these roles while in status of AVP ROUTE. Once signed by AVP, Status Changes to FINALIZE and 
workflow is returned to Project Support

Routes to these roles while in status of REVIEW FA DOC. Once approved by AD Construction, Status 
Changes to FINALIZE and workflow is sent to Project Support


